
Vendor ID: 1730   WILKE CONTRACTING CORPORATIONContract ID:

Est Number:

4724X          

0013 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 06.21.2016

Contract Location:

 

Contractor:

WILKE CONTRACTING CORPORATION

27705 115TH RD

PO BOX 1205

 

Date Awarded: 04.23.2015

04.29.2015

07.13.2015

Date Let:

ONG SPUR WEST BRIDGES

04.16.2015

Estimate Type: PROG

Phone:

(308)236-9014

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

KEARNEY  NE  68848-1205

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.13.2015

Date Project Completion:

Counties

CLAY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42724  000 STP-74-5(111) 074 53.36 61.14 GRAD BR GDRL

Vendor ID: 1730   WILKE CONTRACTING CORPORATIONContract ID:

Est Number:

4724X          

0013 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 06.21.2016

$1,079,520.41

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $790,202.17 $677,538.34 $112,663.83
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $790,202.17 $677,538.34 $112,663.83
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $790,202.17 $677,538.34 $112,663.83

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-35.40 $-35.40 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$35.40 $.00

Payment

-$35.40

$790,166.77 $677,502.94 $112,663.83

$.00 $.00 $.00

73%

% Time Comp

% Dollar Comp

73%

$1,079,520.41

06.16.2016 06.16.2016

06.17.2016

Anderson, Tom

Halstead, Kerri

Wahlgren, Wesley

Project Manager District Engineer

Construction Engineer

06.20.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.20.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      6,750.00 1.000 6,750.00

1.000 6,750.00

1.000 6,750.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      18.00 519.000 9,342.00

519.000 9,342.00

259.500 4,671.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      6.00 924.000 5,544.00

924.000 5,544.00

693.000 4,158.01

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1102.00      6.00 816.000 4,896.00

816.000 4,896.00

678.665 4,071.99

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

7017.00      2.50 1,055.000 2,637.50

1,055.000 2,637.50

743.500 1,858.75

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 

9188.50      57.00 1,054.000 60,078.00

1,054.000 60,078.00

658.750 37,548.75

131.750 7,509.75

0008

SY  SURFACING UNDER GUARDRAIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      600.00 1.000 600.00

1.000 600.00

0.000 0.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.36 4,116.000 5,597.76

4,116.000 5,597.76

0.000 0.00

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L022.11      2.50 1,750.000 4,375.00

1,750.000 4,375.00

0.000 0.00

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

Contracted 102,060.26

Current 102,060.26

In place 59,058.50

This Estimate 7,509.75

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 80+35.00 1-30'-6" & 2-25'-0"  SPANS P/

0030.60      19,000.00 1.000 19,000.00

1.000 19,000.00

1.000 19,000.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

3050.15      422.00 196.700 83,007.40

196.700 83,007.40

210.050 88,641.10

0.000 0.00

0013

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0013 

3051.10      1.21 38,860.000 47,020.60

38,860.000 47,020.60

38,860.000 47,020.60

0.000 0.00

0014

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0014 

6006.56      18.00 389.000 7,002.00

389.000 7,002.00

0.000 0.00

0.000 0.00

0015

SY  BRIDGE DECK GROOVING
0015 



Vendor ID: 1730   WILKE CONTRACTING CORPORATIONContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      585.00 23.800 13,923.00

23.800 13,923.00

23.800 13,923.00

0.000 0.00

0016

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0016 

6010.26      565.00 78.400 44,296.00

78.400 44,296.00

131.600 74,354.00

0.000 0.00

0017

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0017 

6030.00      76,000.00 1.000 76,000.00

1.000 76,000.00

1.000 76,000.00

0.000 0.00

0018

EACHPREPARATION OF BRIDGE AT STATION

80+35.00

0018 

6100.00      189.00 6.000 1,134.00

6.000 1,134.00

6.000 1,134.00

0.000 0.00

0019

EACHFLOOR DRAINS
0019 

6131.50      1.21 21,560.000 26,087.60

21,560.000 26,087.60

21,560.000 26,087.60

0.000 0.00

0020

LB  EPOXY COATED REINFORCING STEEL
0020 

6139.50      36.00 53.000 1,908.00

53.000 1,908.00

53.000 1,908.00

0.000 0.00

0021

SY  SUBSURFACE DRAINAGE MATTING
0021 

6210.50      45.00 500.000 22,500.00

500.000 22,500.00

496.500 22,342.50

0.000 0.00

0022

LF  PIPE PILING
0022 

6430.50      750.00 28.000 21,000.00

28.000 21,000.00

0.000 0.00

0.000 0.00

0023

EACHPAINTING BEARINGS
0023 

6617.25      86.00 6.000 516.00

6.000 516.00

37.800 3,250.80

0.000 0.00

0024

SF  CONCRETE REPAIR
0024 

Vendor ID: 1730   WILKE CONTRACTING CORPORATIONContract ID:

Est Number:

4724X          

0013 Pay Period End Date: 06.11.2016
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Nebraska Department of Roads Date: 06.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6801.28      264.00 10.000 2,640.00

10.000 2,640.00

12.000 3,168.00

0.000 0.00

0025

LF  CRACK EPOXY INJECTION
0025 

8091.00      23.00 165.000 3,795.00

165.000 3,795.00

195.216 4,489.97

0.000 0.00

0026

CY  GRANULAR BACKFILL
0026 

Contracted 369,829.60

Current 369,829.60

In place 381,319.57

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 80+35.00 1-30'-6" & 2-25'-0"  SPANS P/

GROUP 6A BRIDGE AT STA. 491+68.00 1-30'-6" & 2-25'- 0" SPANS 

0030.60      19,000.00 1.000 19,000.00

1.000 19,000.00

0.000 0.00

0.000 0.00

0027

LS  MOBILIZATION
0027 

1010.01      18.50 125.000 2,312.50

125.000 2,312.50

75.000 1,387.51

0.000 0.00

0028

CY  EXCAVATION (ESTABLISHED QUANTITY)
0028 

3050.15      422.00 193.200 81,530.40

193.200 81,530.40

103.140 43,525.08

103.140 43,525.08

0029

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0029 

3051.10      1.21 36,655.000 44,352.55

36,655.000 44,352.55

36,655.000 44,352.56

18,327.500 22,176.28

0030

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0030 

6006.56      18.00 389.000 7,002.00

389.000 7,002.00

0.000 0.00

0.000 0.00

0031

SY  BRIDGE DECK GROOVING
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      585.00 23.800 13,923.00

23.800 13,923.00

14.800 8,658.00

2.000 1,170.00

0032

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0032 

6010.26      565.00 78.400 44,296.00

78.400 44,296.00

32.000 18,080.00

32.000 18,080.00

0033

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0033 

6030.00      76,000.00 1.000 76,000.00

1.000 76,000.00

0.500 38,000.00

0.000 0.00

0034

EACHPREPARATION OF BRIDGE AT STATION

491+68.00

0034 

6080.00      3.70 3,060.000 11,322.00

3,060.000 11,322.00

3,060.000 11,322.00

1,530.000 5,661.00

0035

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0035 

6100.00      189.00 6.000 1,134.00

6.000 1,134.00

3.000 567.00

3.000 567.00

0036

EACHFLOOR DRAINS
0036 

6105.02      84.00 95.000 7,980.00

95.000 7,980.00

0.000 0.00

0.000 0.00

0037

TON ROCK RIPRAP, TYPE B
0037 

6131.50      1.21 21,560.000 26,087.60

21,560.000 26,087.60

21,560.000 26,087.60

10,780.000 13,043.80

0038

LB  EPOXY COATED REINFORCING STEEL
0038 

6210.50      45.00 500.000 22,500.00

500.000 22,500.00

300.000 13,500.00

0.000 0.00

0039

LF  PIPE PILING
0039 

6310.00      21.50 4,079.000 87,698.50

4,079.000 87,698.50

2,039.500 43,849.26

0.000 0.00

0040

SF  STEEL SHEET PILING
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6510.60      11,000.00 1.000 11,000.00

1.000 11,000.00

0.500 5,500.00

0.000 0.00

0041

LS  BRIDGE SHORING
0041 

8091.00      23.00 305.000 7,015.00

305.000 7,015.00

190.640 4,384.72

19.040 437.92

0042

CY  GRANULAR BACKFILL
0042 

Contracted 463,153.55

Current 463,153.55

In place 259,213.73

This Estimate 104,661.08

GROUP 6A BRIDGE AT STA. 491+68.00 1-30'-6" & 2-25'- 0" SPANS 

GROUP 7 GUARDRAIL

0030.70      2,350.00 1.000 2,350.00

1.000 2,350.00

1.000 2,350.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

7011.20      23.50 100.000 2,350.00

100.000 2,350.00

50.000 1,175.00

0.000 0.00

0044

LF  W-BEAM GUARDRAIL
0044 

7020.00      2,500.00 8.000 20,000.00

8.000 20,000.00

4.000 10,000.00

0.000 0.00

0045

EACHBRIDGE APPROACH SECTIONS
0045 

7024.27      2,500.00 8.000 20,000.00

8.000 20,000.00

4.000 10,000.00

0.000 0.00

0046

EACHGUARDRAIL END TREATMENT, TYPE II
0046 

Contracted 44,700.00

Current 44,700.00

In place 23,525.00

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,626.000 813.00

1,626.000 813.00

1,883.000 941.50

126.000 63.00

0047

BDAYBARRICADE, TYPE II
0047 

0001.10      2.00 1,084.000 2,168.00

1,084.000 2,168.00

1,290.000 2,580.00

51.000 102.00

0048

BDAYBARRICADE, TYPE III
0048 

0001.90      0.50 11,382.000 5,691.00

11,382.000 5,691.00

7,242.000 3,621.00

476.000 238.00

0049

EACHSIGN DAY
0049 

0002.28      0.35 9,000.000 3,150.00

9,000.000 3,150.00

2,595.000 908.25

0.000 0.00

0050

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0050 

0002.30      0.50 2,400.000 1,200.00

2,400.000 1,200.00

210.000 105.00

0.000 0.00

0051

LF  PAVEMENT MARKING REMOVAL
0051 

0002.44      0.69 9,750.000 6,727.50

9,750.000 6,727.50

9,590.000 6,617.10

0.000 0.00

0052

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0052 

0002.47      0.01 9,750.000 97.50

9,750.000 97.50

1,452.000 14.52

0.000 0.00

0053

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0053 

0003.10      210.00 8.000 1,680.00

8.000 1,680.00

1.000 210.00

0.000 0.00

0054

DAY FLAGGING
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.50      26.00 1,000.000 26,000.00

1,000.000 26,000.00

1,000.000 26,000.00

0.000 0.00

0055

LF  CONCRETE PROTECTION BARRIER
0055 

0003.56      4.50 1,000.000 4,500.00

1,000.000 4,500.00

500.000 2,250.00

0.000 0.00

0056

LF  RELOCATE CONCRETE PROTECTION BARRIER
0056 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0057

HOURTRAINING
0057 

0030.00      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0058

LS  MOBILIZATION
0058 

9110.01      60.00 30.000 1,800.00

30.000 1,800.00

2.000 120.00

0.000 0.00

0059

HOURRENTAL OF LOADER, FULLY OPERATED
0059 

9110.03      60.00 30.000 1,800.00

30.000 1,800.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0060 

9110.07      60.00 30.000 1,800.00

30.000 1,800.00

24.000 1,440.00

1.500 90.00

0061

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0061 

9110.27      150.00 30.000 4,500.00

30.000 4,500.00

8.500 1,275.00

0.000 0.00

0062

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0062 

L022.75      3.50 1,000.000 3,500.00

1,000.000 3,500.00

462.000 1,617.00

0.000 0.00

0063

LF  TEMPORARY SILT CHECK
0063 



Vendor ID: 1730   WILKE CONTRACTING CORPORATIONContract ID:

Est Number:

4724X          

0013 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   6 of 6

Nebraska Department of Roads Date: 06.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.00 1,500.000 4,500.00

1,500.000 4,500.00

462.000 1,386.00

0.000 0.00

0064

LF  TEMPORARY SILT FENCE
0064 

L022.92      3.50 500.000 1,750.00

500.000 1,750.00

0.000 0.00

0.000 0.00

0065

LF  TEMPORARY EARTH CHECK
0065 

L032.70      300.00 4.000 1,200.00

4.000 1,200.00

0.000 0.00

0.000 0.00

0066

TON TEMPORARY MULCH
0066 

L860.24      450.00 7.000 3,150.00

7.000 3,150.00

0.000 0.00

0.000 0.00

0067

EACHSTORM EVENT RESTORATION - INCENTIVE
0067 

L860.50      4,750.00 1.000 4,750.00

1.000 4,750.00

0.000 0.00

0.000 0.00

0068

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0068 

Contracted 99,777.00

Current 99,777.00

In place 67,085.37

This Estimate 493.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,079,520.41

Current 1,079,520.41

In place 790,202.17

This Estimate 112,663.83


